
URS
August 18, 2000

Mr. Paul Peronard
U S E P A
EPR-SA
9 9 9 1 8 t h St, S u i t e 500
Denver, CO 80202
Mr. Paul Peronard
U S E P A
501 Mineral Avenue
Libby, Montana 59923
Re: A d d e n d u m 4 to A p p r o v e d Work Plan dated J u l y 28, 2000

Libby A s b e s t o s S i t e (#8-BC), Libby, Lincoln County, Montana
Dear Mr. Peronard:
Please f ind attached, for your review and approval, Addendum No. 4, to amend cleaning
activities for the small shed.
Thank you in advance for your immediate attention with this matter. Please call if you have any
questions concerning this submittal.
Sincer e ly ,

J i m Stout
Projec t Coordinator
Libby Asbes to s S i t e
cc: Jon Constan, Montana Department of Environmental Quality (3 copies)

Ken Lund, H o l m e Roberts & Owen
Bob Mariam, WR Grace
David Cleary, WR Grace
Karen Brown, WR Grace
Matthew Cohn, US EPA

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860



A D D E N D U M NO. 4
Work Plan - Removal of Asbe s t o s and Vermicu l i t e

at the Export Plant , Libby A s b e s t o s S i t e
28 J u l y 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbes to s S i t e is issued to amend the sequence of p er f orming cleaning
activities for the small shed, while maintaining the s a f e t y of the pub l i c and contractor personnel.

On 16 August 2000, the EPA and WR Grace reached an agreement that cleaning of the
small shed may be initiated prior to f u l l site enclosure and movement of Millwork West retail
operation, providing that it will be prepared as an isolated and restricted zone from all other parts
of the property and publ i c use and access. T h i s enables an early start on the cleaning of the small
shed in an e f f o r t to comple t e bu i ld ing cleanup be fore severe winter weather.

URS propose s to accomplish this in strict adherence to the Work Plan H e a l t h and S a f e t y
procedures, Air Monitoring procedures and documentation reporting to assure the EPA that the
early start in cleaning operations were performed in a manner pro t e c t ing the pub l i c and allowing
M i l l w o r k West to continue other site operations until relocated to the new temporary p o l e barn
structures ( S e c t i o n 2.1.6 of the Work Plan) off Highway 2 scheduled for comple t ion on
30 Sept ember 2000.

To accompli sh the cleaning, URS and its subcontractors ACandS and Koch
Environmental H e a l t h , Inc. (KEH) will isolate the small shed from all other site areas and
activities by in s ta l l ing critical barriers at all openings of the small shed per the building
cleanup/decontamination procedures ( A p p e n d i x D, Sect ion 3.5). The personnel decontamination
unit ( A p p e n d i x D, Section 2.1) will be constructed and personnel access and egress will be
restricted to this one entrance. Street clothes will be d o f f e d and donned in the clean room.

The bu i ld ing exterior wall s will become the boundary of an isolated restricted zone in the
western portion of the site (Figure 2.1). Thi s will not restrict Millwork West's ut i l ization of
access roads or other property areas. The necessary exterior work will be accomplished as
f o l l o w s :

1. A f t e r 5:00 p.m. on the day(s) approved by the EPA, URS and ACandS employees , in
f u l l PPE including respirators and Tyvek®, will hand shovel and grub the small shed
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foundation as needed for installation of a membrane to collect power wash overspray.
The soil next to the small shed foundat ion will be thoroughly wet to minimize dust
prior to hand digging.

2. Bagged asbestos impacted materials, including used PPE, will be removed from
inside the small shed and staged in the bed of a 12-cubic yard dump truck parked on
the west side of the proper ty and covered with a tarp until approved for d i spo sa l at the
mine.

In accordance with A p p e n d i x A ( S a m p l i n g and Analysi s Plan), KEH will implement for
the small shed cleanup operations, appropriate removal area and monitoring point (i.e., clean
rooms, exhaust fans , etc.) sampl ing activities. ACandS and KEH will also monitor personnel per
the H e a l t h and S a f e t y Plan.

Upon comple t ion of cleaning, all critical barriers will be l e f t in place and the negative air
machines ( A p p e n d i x D, Sect ion 3.7) will be l e f t in operation. F i n a l clearance sampl ing will not
be conducted ( A p p e n d i x A, Sec t ion 2.3) until a f t e r exterior soils in the immediate area are
removed and the EPA agrees that exterior operations should not result in recontamination with
asbestos or vermiculite partic le s .

All materials removed will be bagged and/or contained in sealed containers per A p p e n d i x
D and l e f t on site for later removal a f t e r set-up of the f u l l site exclusion zone. At that time per all
other a p p l i c a b l e procedures of the Work Plan, transportation for d i spo sa l would begin.

T h i s early start on the small shed enables WR Grace to proceed r a p i d l y with work
activities, assuring complet ion per the revised schedule l imit s , not adversely a f f e c t i n g the
Millwork West retail business, and protects the health and s a f e t y of the pub l i c , agency, or
contractor personnel.

Activi t i e s initiating containment will begin as soon as pos s ib l e . Compl e t e cleaning of
small shed internals is scheduled for 30 September 2000.
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